

NTHMP Mitigation and Education Subcommittee (MES) FY2023 Work Plan – Closeout summary.

Date: September 17, 2024

Activity #	Activity Description	Leads	Status	Notes
1	Exercise Support for NTWC, PTWC, and WCS in annual exercises (CaribeWave, Lantex, Pacifex)	NTWC, WCS, PTWC	Continuing - Include on FY2024 Work Plan	Ramped up state/territory involvement in Pacifex in 2024 was a big success. Requesting continued input on date selection, exercise sources, etc. and help publicizing
2	Recommendations for TsunamiReady program and guidelines.	MES co-chairs, MES Tiger Team	Complete	Endorsed by NTHMP Coordinating committee at NTHMP Summer Meeting in American Samoa.
3	Hazus Tsunami Expansion	Northeast States Emergency Consortium, WA, CA, OR	Continuing - Include on FY2024 Work Plan	Continuing coordination with FEMA needed to include the East Coast and Gulf States.
4	Method for identifying Potentially Tsunami Vulnerable Populations	Northeast States Emergency Consortium, WA, CA	Complete	A guide was developed: "Social Vulnerability Analysis Using FEMA's Hazus Software, A Guide For Emergency Managers". Available at: https://nesec.org/news
5	Tsunami Debris Guidebook	Oregon	Continuing - Include on FY2024 Work Plan	

6	Tsunami Vertical Evacuation Guidebook	Oregon	Complete	Completion by end of August
7	TsuInfo Alert newsletter	Washington	Continuing - Include on FY2024 Work Plan	Upon approval of NCE and reprogramming for FY23, WA will support. This task was not funded for the FY24 grant. For FY 2025, this will not be a funded task by WA and if it is to continue, will need to be discussed by MES.
8	Identify methods and sources for estimating temporary populations in tsunami hazard zones	WA, OR, CA, Northeast States Emergency Consortium	Continuing - Include on FY2024 Work Plan	Completion by end of December 2024, WA publishing methodology.
9	Hazard simplification project "deep dive"	Washington, WCS	Continuing - Include on FY2024 Work Plan	Phase 1 complete, Phase 2 in process. Phase 3 funded through FY24. MES partner support through August 2025.
10	Evacuation route wayfinding project	Washington	Continuing - Include on FY2024 Work Plan	Tsunami Wayfinding Guide draft 95% complete, awaiting final review for publication by end of December 2024
11	TsunamiZone.org	CA	Continuing - Include on FY2024 Work Plan	