

NWS REQUEST FOR CHANGE FORM

1. ISCS TRACKING NUMBER
ISCS-0022

1A. REV LEVEL

2. DATE RECEIVED
06/29/2009

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to ISCS Change Management at (301) 713-1743.

3. ORIGINATOR OFFICE OCWWS/ASB		4. SUBMITTING AUTHORITY Name: Grace Swanson Routing Code: E/SP23 Phone: 301-763-8444		5. COGNIZANT TECHNICAL INDIVIDUAL Name: Fred Branski Routing Code: W/CIO11 Phone: 301-713-3513 x121		6. ORIGINATOR TRACKING NUMBER N/A		7. DATE SUBMITTED 06/29/2009	
8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input checked="" type="checkbox"/> .OTHER (specify) ISCSWAFS								9. ORD IDENTIFIER	
10. TITLE OF CHANGE Argentina Volcanic Ash Advisory Graphic Products Additional Headers									
11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP				12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA					
13. SITES AFFECTED All ISCS sites.									
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM ADD-New WMO headers for additional Argentina Volcanic Ash advisory graphic products (T4 Fax and PNG formats) into ISCS database.									
15. KNOWN OR PROPOSED SOLUTION Add products WM0 Header information into NWSTG database and ISCS routing table.									
16. ALTERNATE SOLUTIONS None									
17. REQUIRED CHANGE DATE 21 July 2009		18. RATIONALE FOR REQUIRED CHANGE DATE As stated by FAA, per ICAO Doc. 9766-AN1968				19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY			
DRG/CCB/PMC/CMB DECISION									
20. DECISION AUTHORITY AND IMPACT LEVEL		<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED		<input type="checkbox"/> CCB LEVEL ONLY		<input type="checkbox"/> FAST TRACK		<input type="checkbox"/> MAJOR CHANGE <input type="checkbox"/> MINOR CHANGE	
21. CCB LEVEL DECISION		<input checked="" type="checkbox"/> APPROVED		<input type="checkbox"/> DISAPPROVED		SIGNATURE <i>Robert J. Collins</i>			
		<input type="checkbox"/> RECOMMEND APPROVAL		<input type="checkbox"/> REFERRED TO OSIP		DATE SIGNED 7-17-2009			
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED									
22. PMC OR NWS CMB DECISION		<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED				SIGNATURE/DATE			

**NWS REQUEST FOR CHANGE
FORM**

1. ISCS TRACKING NUMBER

ISCS-0022

1A. REV LEVEL

2. DATE RECEIVED

06/29/2009

PART B - FUNDING AND SUPPORT ACTIVITIES

All RC/ECP submissions must also address the following information. Attach extra pages if necessary, referencing each applicable subject.

FUNDING INFORMATION		SOURCE OF FUNDING	COST DATA
3A. DEVELOPMENT COSTS		3B.	3C. \$
4A. OPERATIONAL TEST AND EVALUATION COSTS		4B.	4C. \$
5A. PRODUCTION COSTS		5B.	5C. \$
6A. COMMUNICATIONS SERVICE/CIRCUITS COSTS		6B.	6C. \$
7A. IMPLEMENTATION SUPPORT COSTS		7B.	7C. \$
8A. LIFE CYCLE SUPPORT COSTS		8B.	8C. \$
9A. CCB COST EVALUATION NWS COST \$ FAA COST \$ DOD COST \$ OTHER AGENCY COST \$ (SPECIFY)			9B. TOTAL COST \$

SUPPORTING INFORMATION AND SCHEDULES

10. DEVELOPMENT STATUS/SCHEDULE	11. PROCUREMENT STATUS/ SCHEDULE
12. IMPLEMENTATION/RETROFIT STATUS/SCHEDULE	13. FACILITY INFORMATION
14. COMMUNICATIONS RESOURCES TO BE INSTALLED	15. COMMUNICATIONS RESOURCES TO BE REMOVED
16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES	17. COORDINATION OF CHANGE WITH OTHER CHANGES
18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED	19. STAFF RESOURCE IMPACTS
20. LOGISTICS IMPACTS	21. OPERATIONAL IMPACTS

22. ADDITIONAL MAJOR CHANGE ACTIVITIES

NWS REQUEST FOR CHANGE FORM

1. ISCS TRACKING NUMBER
ISCS-0022

1A. REV LEVEL

2. DATE RECEIVED
06/29/2009

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
-------------------------------------	----------------------------------	-----------------------------	---

1. NWSTG Data Management:

a. Add WMO headers, specified on Page 2 of Request for Change Form, to RTG database for routing to ISCS sockets.

Richard Robinson

21 July 2009

Notification to ISCS Program Manager (Bob Gillespie) and ISCS Program Lead (Pat Gillis)