

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER ISCS-0034	1A. REV LEVEL A	2. DATE RECEIVED 03/28/2013
-------------------------------------	--------------------	--------------------------------

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/OPS17 Phone: 301-713-9478 x140	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Patrick Gillis Routing Code: W/OPS17 Phone: 301-713-1743 x104	6. ORIGINATOR TRACKING NUMBER N/A	7. DATE SUBMITTED 03/28/2013
----------------------	--	--	--------------------------------------	---------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input checked="" type="checkbox"/> OTHER (specify) ISCS GIFS	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
Routing Aruba "Heart Beat" message to Regional Telecommunications Network (RMTN) ISCS/GTS Internet File Service (GIFS)

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
ISCS site in Aruba

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
Missing routing of Regional Telecommunications Network (RMTN) site "Heart Beat" messages from Aruba that should be routed to ISCS for inclusion to the GTS Internet File Service (GIFS) database.

15. KNOWN OR PROPOSED SOLUTION
ADD – "Heart Beat" message products from ISCS site Aruba to the ISCS GIFS database (baseline) of products
Individual site Heart beat messages from RMTN sites (to include Aruba) in WMO Region-IV provide indication of each site's ability to send data to the NWSTG FTP server.

16. ALTERNATE SOLUTIONS
None.

17. REQUIRED CHANGE DATE 25 April 2013	18. RATIONALE FOR REQUIRED CHANGE DATE Allow up to 30 days for review and adjudication of routine requests; if approved, RC may be implemented prior to RCD of 25 Apr 2013.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
---	--	--

DRG/CCB/PMC/CMB DECISION					
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input type="checkbox"/> CCB LEVEL ONLY	<input checked="" type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE /s/ Robert J. Gillespie		
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED 23 March 2013		

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

**NWS REQUEST FOR CHANGE
FORM**

1. WSH TRACKING NUMBER
ISCS-0034

1A. REV LEVEL
A

2. DATE RECEIVED
03/28/2013

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Product addition to NWSTG ingest and RTH Washington Global Telecommunication Service.

Walter Smith/TOC

28 March 2013

Notification to ISCS Program Manager (Bob Gillespie) and ISCS Program Lead (Pat Gillis)

2. Product routing to ISCS/GIFS verified

Daryl Herzmann /OPS17

28 March 2013

Notification to ISCS Program Manager (Bob Gillespie) and ISCS Program Lead (Pat Gillis)

3. Product addition to ISCS/GIFS Product Baseline

Robert Gillespie/OPS17

29 March 2013

Gary Bank/OPS17 to verify independently

4. Post RC on ISCS DRG web page

Gary banks/OPS17

29 March 2013

Notification to ISCS Program Manager (Bob Gillespie) and ISCS Program Lead (Pat Gillis)

5. Notify ISCS/GIFS End Users and workstation vendors of new products

Robert Gillespie/OPS17

29 March 2013