## NWS REQUEST FOR CHANGE FORM

1. ISCS TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED | ISCS-0037 | 05/23/2013

PART A - COVER SHEET										
This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to ISCS Change Management at (301) 713-1743.										
3. ORIGINATOR   4. SUBMITTING AUTHORITY   5. COGNIZ				ZANT TECHNICAL		6. ORIGINATOR TRACKING NUMBER		7. DATE SUBMITTED		
OPS/NWS	Name: Robert G Routing Code: 1 Phone: 301-713	W/OPS17	Name: Milciac Routing Code: Phone: Phone	W/OPS17	026 x191	N/A		05-23-2013		
8. SYSTEMS AFF						9. ORD IDEN	ΓIFIER			
ASOS AWIPS CSSA CRS DATA P							гs			
EMWIN NEXRAD RRS OTHER (specify) ISCS GIFS/GNC-A										
10. TITLE OF CHARECORD RC: DO	-	MO Ship Observation	ons Headers fror	m EMWIN.						
11. CATEGORY C	F CHANGE	12. T`	YPE OF CHANG	E SE						
RC	PECP	ECP	DOCUMENTA	TION ONLY		HARDWARE	SOF	TWARE	DATA	
13. SITES AFFEC EMWIN End Users										
14. STATEMENT	OF REQUIREM!	ENT, PROBLEM, O	R DEFICIENCY	OF EXISTING	3 SYSTEM	Л				
NWS Data Management (DM) was contacted by the Voluntary Observing Ship Operations Manager (OPS51) to identify and removed old ship marine weather WMO Products. In consultation with NDBC, DM identified 72 "unused" products and subsequently deleted them from the NWS switching directory without a NWS DRG Request for Change (RC). Following an OPS17 EMWIN product baseline audit, DM was contacted regarding products missing from the EMWIN baseline. DM subsequently notified OPS17 they had removed 20 "unused" ship marine weather products from the EMWIN switching directory, line 00009.										
15. KNOWN OR P	ROPOSED SOL	LUTION								
		EMWIN product basithout a properly exe			seline trac	cking and managei	ment purposes.	Allow the Swite	ching Directory	
OPS17 notified DM of the need for a DRG RC for this modification.										
16. ALTERNATE SOLUTIONS										
Restore the products to the switching directory until such time as a properly executed DRG RC is received to authorize removal of the WMO products.										
17. REQUIRED						19. PRIORITY				
CHANGE DATE	Record RC.					ROUTINE	URGE	NT E	MERGENCY	
DRG/CCB/PMC/CMB DECISION										
20. DECISION AU AND IMPACT LEV		PMC or NWS		CCB LEV ONLY	ÆL	FAST TRACK	MAJOF CHANG		INOR HANGE	
21. CCB LEVEL DECISION		APPROVED		DISAPPR	ROVED	SIGNATURE /	s/ Robert Gilles	spie		
		RECOMMEN APPROVAL	ID [	REFERR TO OSIP		DATE SIGNED	May 28, 2013			
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED										
22. PMC OR NWS DECISION	СМВ	APPROVED	[	DISAPPR	ROVED	SIGNATURE/DA	TE			

NWS REQUEST FO	R CHANGE	1. ISCS TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED				
FORM	IV OI I/ II VOL	ISCS-0037	-	05/23/2013				
PART A - DATA PRODUCTS SUPPLEMENT								
required for Data Products submissions.								
S LISE ONLY	4 PRODUCT SOURCE	CF.	5 AWIPS DA	ATA TYPE				

		PAR	ΓA - DAT	A PRO	ODUCTS S	SUPPLEMEN'	Г		
This infor	mation is required	for Data Products submi	ssions.						
3. INTER	NAL NWS USE O		4. PRODUC	T SOUR	CE		5. AWIPS DATA T	YPE	
YES NO			NDBC and o	others.		Text			
6A. NOTIFICATION 6B. CHANGE NOTICE		E NUMBER			6C. ISSUE DATE	6D. TEST DATE	6E. IMPLEMENT DATE		
AWIPS									
EMWIN									
NWWS									
SCS									
7. NODE 8. AWIPS ID NNNXXX		9. WMO HEADER	10. ADD REV DEL	11. SEAS Y/N	12. CHAR PER MSG	13. FREQUENCY	14. NWSTG DISTR		
		SIVD15 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SIVD17 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SIVD19 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SIVD20 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SIVD22 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
SIVD45 KWBC		SIVD45 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
	SHPAT1	SMVD01 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD15 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD17 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD19 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD20 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD22 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SMVD45 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
	SHPGL1	SMVD80 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD15 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD17 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD19 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD20 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD22 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
		SNVD45 KWBC	DEL	N	3800	As required	ISCS/EMWIN		
								_	
					Data Dandaria		<u>                                     </u>		

## NWS REQUEST FOR CHANGE FORM

1. ISCS TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED

ISCS-0037

05/23/2013

PART A - DATA PRODUCTS SUPPLEMENT							
This information is required for Data Products submissions.							
7. NODE ID	8. AWIPS ID NNNXXX	9. WMO HEADER	10. ADD REV DEL	11. SEAS Y/N	12. CHAR PER MSG	13. FREQUENCY	14. NWSTG DISTR
<del> </del>							
<del> </del>							
-							
-							
<del> </del>							
				Ī			

## NWS REQUEST FOR CHANGE FORM

1. ISCS TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED | ISCS-0037 | - 05/23/2013

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES							
Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.							
3. IMPLEMENTATION DOCUMENTS REQUIRED							
Engineering Modification Note Software Release Notes	Other Document	(Specify)					
ADDITIONAL IMPLEMENTATI							
4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION				
Create or request the creation of a DRG RC to formally authorize the removal of the unused WMO Ship Observation headers from the NWS Switching Directory.	R. Robinson / W. Smith - OPS	15 Jun 2013	Notify M. Reyes, OPS17, of completion.				
2. Remove WMO Ship Data Observation headers from the ISCS EMWIN baseline.	D. Fletcher - OPS17	29 May 2013	Notify M. Reyes, OPS17, of completion.				
3. Post RC on the ISCS DRG web page.	Gary Banks - OPS17	29 May 2013	Notify M. Reyes, OPS17, of completion.				
4. Notify ISCS/EMWIN end users of the EMWIN baseline modification.	R. Wagner / S. Rodriguez – OPS17	15 Jun 2013	Notify M. Reyes, OPS17, of completion.				