

# NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

**ISCS RC 0057**

1A. REV LEVEL

A

2. DATE RECEIVED

3/28/2014

## PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE  ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/OPS17 Phone: 301-713-9478 x140	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Rob Wagner Routing Code: W/OPS17 Phone: 301-713-9478 x186	6. ORIGINATOR TRACKING NUMBER  NA	7. DATE SUBMITTED  3/28/2014 Rev A - 4/3/2014
----------------------------------	--------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------	-----------------------------------------	--------------------------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------

10. TITLE OF CHANGE  
Add Offshore Water Marine Zone Products on EMWIN

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
-----------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13. SITES AFFECTED  
EMWIN End Users

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

Effective Tuesday, April 1, 2014, at 200 pm EDT, the Ocean Prediction Center (OPC) of the National Centers for Environmental Prediction (NCEP) will reconfigure its marine zones for the offshore waters in the both the Atlantic and Pacific Oceans. The Atlantic offshore waters include New England and the west central North Atlantic. For the Pacific this includes the offshore waters of Washington, Oregon and California. Corrected WMO bulletin headers and AWIPS IDs have been assigned to 4 products. (Ref: NWS Service Change Notice (SCN) 13-77)

15. KNOWN OR PROPOSED SOLUTION

Add four (4) new products on the EMWIN broadcast.

16. ALTERNATE SOLUTIONS

none

17. REQUIRED CHANGE DATE 4/4/2014	18. RATIONALE FOR REQUIRED CHANGE DATE	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--------------------------------------	----------------------------------------	--------------------------------------------------------------------------------------------------------------------------------

DRG/CCB/PMC/CMB DECISION			
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK <input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED April 4, 2014

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	------------------------------------------------------------------------	----------------



NWS REQUEST FOR CHANGE  
FORM

1. WSH TRACKING NUMBER

ISCS RC 0057

1A. REV LEVEL

A

2. DATE RECEIVED

3/28/2014

**PART C - CHANGE AND IMPLEMENTATION ACTIVITIES**

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

- Engineering Modification Note       Software Release Notes       Other Document (Specify) \_\_\_\_\_

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks - OPS17	4/3/2014	Notify Lino Contreras , OPS17, of completion.
2. Add and products in the EMWIN product baseline per description in Part A– Data Products Supplement.	D. Fletcher - OPS17	4/3/2014	Notify Lino Contreras , OPS17, of completion.
3. Add products to the EMWIN switching directory per description in Part A – Data Products Supplement, and provide a list of the EMWIN Switching Directory products to D. Fletcher, OPS17.	R. Robinson or W. Smith – OPS 31	4/3/2014	Notify Lino Contreras , OPS17, of completion.
4. Verify the EMWIN switching directory conforms with the EMWIN product baseline.	D. Fletcher -OPS17	4/11/2014	Notify Lino Contreras, OPS17, of completion
5. Notify end users and workstations vendors of product changes under the “Notifications” section on the ISCS Homepage	G. Banks – OPS17	4/11/2014	Notify Lino Contreras , OPS17, of completion.
6. Notify Program Manager that task is complete	L. Contreras – OPS17	4/11/2014	Email PM a notification of completion.