

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

ISCS RC 0065

1A. REV LEVEL

2. DATE RECEIVED

8/5/2014

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/OPS17 Phone: 301-713-9478 x140	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Lino Contreras Routing Code: W/OPS17 Phone: 301-713-9479 x176	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 8/5/2014
----------------------------------	--	--	---	-----------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
 RA-IV 2013 Tropical Cyclone Program Harmonization (TCP) on EMWIN

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
 Emergency Managers Weather Information Network (EMWIN)

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
 Several National Hurricane Center (KNHC) products identified in the RA-IV 2013 Tropical Cyclone Program publication are missing, incorrectly identified, or erroneously included in the EMWIN baseline. Corrections for these KNHC products are addressed in this RC.

15. KNOWN OR PROPOSED SOLUTION
 Add the missing products and delete the erroneous product, to bring EMWIN baseline into conformance with the RA-IV 2013 Tropical Cyclone Program.

16. ALTERNATE SOLUTIONS
 n/a

17. REQUIRED CHANGE DATE 8/7/2014	18. RATIONALE FOR REQUIRED CHANGE DATE	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--------------------------------------	--	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
---	---	--	-------------------------------------	---------------------------------------	--

21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>	DATE SIGNED August 6, 2014
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP		

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	-----------------------------------	--------------------------------------	----------------

NWS REQUEST FOR CHANGE
FORM

1. WSH TRACKING NUMBER

ISCS RC 0065

1A. REV LEVEL

2. DATE RECEIVED

8/5/2014

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks - OPS17	8/07/2014	Notify Lino Contreras , OPS17, of completion.
2. Modify the EMWIN product baseline per description in Part A-- Data Products Supplement.	D. Fletcher - OPS17	8/07/2014	Notify Lino Contreras , OPS17, of completion.
3. Modify the EMWIN switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – OPS 31	8/07/2014	Notify Lino Contreras , OPS17, of completion.
4. Verify the products have been modified in EMWIN	D. Fletcher - OPS17	8/07/2014	Notify Lino Contreras , OPS17, of completion.
5. Notify end users of product changes under the “Notifications” section on the ISCS Homepage	G. Banks – OPS17	8/07/2014	Notify Lino Contreras , OPS17, of completion.
6. Notify the Program Manager that the task is complete.	L. Contreras- OPS17	8/07/2014	Email PM a notification of completion.