

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

ISCS RC 0066

1A. REV LEVEL

2. DATE RECEIVED

8/05/2014

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/OPS17 Phone: 301-713-9478 x140	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Lino Contreras Routing Code: W/OPS17 Phone: 301-713-9479 x176	6. ORIGINATOR TRACKING NUMBER	7. DATE SUBMITTED 8/5/2014
----------------------------------	--	--	-------------------------------	-----------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
RA-IV 2013 Tropical Cyclone Program Harmonization (TCP) on GIFS

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
GTS Internet File Service (GIFS)

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

Several National Hurricane Center (KNHC) products identified in the GIFS baseline are incorrect. The products' AWIPS IDs needs to be correctly identified to enable the Switching directory to successfully route the products to GIFS for presentation on the file server.

Two KNHC products were discontinued and need to be removed from the GIFS baseline.

15. KNOWN OR PROPOSED SOLUTION

Modify the GIFS broadcast product baseline by adding the missing products, and deleting the discontinued products.

16. ALTERNATE SOLUTIONS

n/a

17. REQUIRED CHANGE DATE 8/7/2014	18. RATIONALE FOR REQUIRED CHANGE DATE	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--------------------------------------	--	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input checked="" type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
---	--	--

21. CCB LEVEL DECISION <input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE <i>Robert Gillespie</i>
	DATE SIGNED August 6, 2014

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

NWS REQUEST FOR CHANGE
FORM

1. WSH TRACKING NUMBER

ISCS RC 0066

1A. REV LEVEL

2. DATE RECEIVED

8/05/2014

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE
PERSON AND OFFICE

6. REQUIRED
COMPLETION
DATE

7. DOCUMENT OR ACTION
REQUIRED TO VERIFY
COMPLETION

- | | | | |
|--|----------------------------------|-----------|--|
| 1. Post this RC on the ISCS DRG web page. | G. Banks - OPS17 | 8/07/2014 | Notify Lino Contreras , OPS17, of completion. |
| 2. Modify the GIFS product baseline per description in Part A– Data Products Supplement. | D. Fletcher - OPS17 | 8/07/2014 | Notify Lino Contreras , OPS17, of completion. |
| 3. Modify the GIFS switching directory per description in Part A – Data Products Supplement. | R. Robinson or W. Smith – OPS 31 | 8/07/2014 | Notify Lino Contreras , OPS17, of completion. |
| 4. Modify the GIFS product list filters via the GIFS Products Interface | G. Banks- OPS17 | 8/07/2014 | Notify Donald Fletcher , OPS17, of completion. |
| 5. Verify the products have been modified in GIFS | R. Faminu-OPS17 | 8/07/2014 | Notify Lino Contreras, OPS17, of completion |
| 6. Notify end users and workstations vendors of product changes under the “Notifications” section on the ISCS Homepage | G. Banks – OPS17 | 8/07/2014 | Notify Lino Contreras , OPS17, of completion. |
| 7. Notify Program Manager that task is complete | L. Contreras – OPS17 | 8/07/2014 | Email PM a notification of completion. |