

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

ISCS RC 0075

1A. REV LEVEL

2. DATE RECEIVED

11/17/14

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE OCWWS	4. SUBMITTING AUTHORITY Name: Lino Contreras Routing Code: W/OPS17 Phone: 301-713-9479 x176	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Carlos Badilla Routing Code: Phone: 00 506 22225616 ext. 237	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 11/17/14
-----------------------------------	--	---	---	-----------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input checked="" type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
Add Costa Rica (MROC) SYNOP Products in BUFR Format to GIFS and GNC-A

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
GTS Internet File Service (GIFS) and GeoNetCast-Americas (GNC-A)

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

The National Meteorological Institute (IMN) of Costa Rica is conforming to the WMO requirement that all SYNOP observations be transmitted in BUFR format. The two new BUFR formatted products are not currently on distribution to WMO RA-IV via GIFS or the GNC-A broadcast.

SYNOP BUFR formatted products will be transmitted 3 and 6 times per day for Costa Rica's four international airports. Transmission from Costa Rica to RTH Washington commenced on November 14, 2014.

15. KNOWN OR PROPOSED SOLUTION

Add the synoptic observation in BUFR format into to the GTS Internet File Service (GIFS) and the GEONETCast-Americas (GNC-A) satellite broadcast.

16. ALTERNATE SOLUTIONS

n/a

17. REQUIRED CHANGE DATE 11/18/2014	18. RATIONALE FOR REQUIRED CHANGE DATE To begin immediate broadcast of the new MROC BUFR Products.	19. PRIORITY <input type="checkbox"/> ROUTINE <input checked="" type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
---	---	--	-------------------------------------	---------------------------------------	--

21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED November 18, 2014

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	-----------------------------------	--------------------------------------	----------------

NWS REQUEST FOR CHANGE
FORM

1. WSH TRACKING NUMBER

ISCS RC 0075

1A. REV LEVEL

2. DATE RECEIVED

11/17/14

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

- Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks - OPS17	11/18/2014	Notify Lino Contreras , OPS17, of completion.
2. Modify the GIFS/GNC-A product baseline per description in Part A- Data Products Supplement.	D. Fletcher - OPS17	11/18/2014	Notify Lino Contreras , OPS17, of completion.
3. Modify the GIFS/GNC-A switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – OPS 31	11/18/2014	Notify Lino Contreras , OPS17, of completion.
4. Modify the GIFS product list filters via the GIFS Products Interface	G. Banks- OPS17	11/18/2014	Notify Lino Contreras, OPS17, of completion.
5. Verify the products have been modified in GNC-A	D. Fletcher - OPS17	11/18/2014	Notify Lino Contreras, OPS17, of completion
6. Verify the products have been modified in GIFS	R. Faminu-OPS17	11/18/2014	Notify Lino Contreras, OPS17, of completion
7. Notify end users and workstations vendors of product changes under the “Notifications” section on the ISCS Homepage	G. Banks – OPS17	11/18/2014	Notify Lino Contreras , OPS17, of completion.
8. Notify Program Manager that task is complete	L. Contreras – OPS17	11/18/2014	Email PM a notification of completion.