

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

1A. REV LEVEL

2. DATE RECEIVED

ISCS 0105
 Ref: AWIPS/DRG RC 14670

07/09/2015

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS-DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Karyn Knoll Routing Code: W/DISS-DST Phone: 301-427-9704	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 07/09/2015
----------------------	--	---	-------------------------------------	---------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
---	-------------------

10. TITLE OF CHANGE
 Addition of REC Service/Products for Columbia and St. Louis, Missouri.

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
 Emergency Managers Weather Information Network (EMWIN)

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
 Add the Recreational Forecasts for Columbia and St. Louis, Missouri to the EMWIN baseline.

15. KNOWN OR PROPOSED SOLUTION
 Add the product identified in Part A – Data Products Supplement to the EMWIN baseline.

16. ALTERNATE SOLUTIONS
 n/a

17. REQUIRED CHANGE DATE 07/15/2015	18. RATIONALE FOR REQUIRED CHANGE DATE Identified in DRG RC 14670.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

DRG/CCB/PMC/CMB DECISION					
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>		
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED July 13, 2015		

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

**NWS REQUEST FOR CHANGE
FORM**

1. WSH TRACKING NUMBER

1A. REV LEVEL

2. DATE RECEIVED

ISCS 0105
Ref: AWIPS/DRG RC 14670

07/09/2015

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

- Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	07/13/2015	Notify Karyn Knoll, DISS-DST, of completion.
2. Modify the EMWIN product baselines per description in Part A – Data Products Supplement.	D. Fletcher - DISS-DST	07/13/2015	Notify Karyn Knoll, DISS-DST, of completion.
3. Modify the EMWIN switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – OPS 31	07/13/2015	Notify Karyn Knoll, DISS-DST, of completion.
4. Verify the products have been modified in EMWIN.	D. Fletcher - DISS-DST	07/15/2015	Notify Karyn Knoll, DISS-DST, of completion.
5. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage	G. Banks – DISS-DST	07/15/2015	Notify Karyn Knoll, DISS-DST, of completion.
6. Notify Program Manager that task is complete.	D. Trachewsky – DISS/DST	07/15/2015	Email PM a notification of completion.