

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0122		05/19/2016

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Lewis Kozlosky Routing Code: W/AFS/FSD/MTTS BR Phone: 301-427-9730 x108	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 05/19/2016
8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)				9. ORD IDENTIFIER
10. TITLE OF CHANGE Tsunami Product Harmonization - EMWIN				
11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP		12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA		
13. SITES AFFECTED Emergency Managers Weather Information Network (EMWIN)				
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM The same tsunami and seismic products should be available via EMWIN and ISCS dissemination systems. RC-0122 and RC-0123 together synchronize tsunami and seismic products across EMWIN, GIFS, or GNC-A.				
15. KNOWN OR PROPOSED SOLUTION Add / Delete the products described in Part A, Data Products Supplement, to the EMWIN baseline and AWDS file.				
16. ALTERNATE SOLUTIONS n/a				
17. REQUIRED CHANGE DATE 06/03/2016	18. RATIONALE FOR REQUIRED CHANGE DATE Product synchronization is desirable as soon as possible. Early implementation is authorized.		19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY	
DRG/CCB/PMC/CMB DECISION				
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>	
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED May 25, 2016	
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED				
22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE	

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0122		05/19/2016

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	05/31/2016	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN product baselines per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DST	06/01/2016	Notify Karyn Knoll, DISS/DST, of completion.
3. Modify the EMWIN switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	06/02/2016	Notify Karyn Knoll, DISS/DST, of completion.
4. Modify the EMWIN AWDS files per description in Part A – Data Products Supplement.	G. Banks – DISS/DST	06/02/2016	Notify Karyn Knoll, DISS/DST, of completion.
5. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DST	06/03/2016	Notify Karyn Knoll, DISS/DST, of completion.
6. Notify end users and workstations vendors of product changes under the “Notifications” section on the ISCS Homepage.	G. Banks – DISS/DST	06/03/2016	Notify Karyn Knoll, DISS/DST, of completion.
7. Notify Program Manager that task is complete.	K. Knoll – DISS/DST	06/03/2016	Email PM a notification of completion