

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0127		07/07/2016

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE Dissemination Systems Team (DST)	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Gary Banks Routing Code: W/DISS/DST Phone: 301-427-9681	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 07/07/2016
8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (GIFS and GNC-A)				9. ORD IDENTIFIER
10. TITLE OF CHANGE Assign Airport Weather Warning (AWW) Products Priority 1 - EMWIN				
11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP		12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA		
13. SITES AFFECTED EMWIN				
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM EMWIN User identified the Airport Weather Warning (AWW) products issued by WFO Austin/San Antonio TX, (KEWX) were being received on EMWIN 1 hr or more after issuance. AWW product is issued under WMO Header WWUS84 KEWX DDHhmm AWWAUS. As a Warning Product (T1 = "W"), the AWW should be categorized as Priority 1 on EMWIN.				
15. KNOWN OR PROPOSED SOLUTION Modify the EMWIN CATLST.txt file by changing the priority of AWW products from 4 to 1.				
16. ALTERNATE SOLUTIONS n/a				
17. REQUIRED CHANGE DATE 07/08/2016	18. RATIONALE FOR REQUIRED CHANGE DATE Potential impact to life and property. Early implementation is authorized.		19. PRIORITY <input type="checkbox"/> ROUTINE <input checked="" type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY	
DRG/CCB/PMC/CMB DECISION				
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>	
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED <i>July 7, 2016</i>	
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED				
22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE	

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0127		07/07/2016

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	07/08/2016	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN CATLST.txt file by reassigning AWW product from priority 4 to priority 1.	G. Banks – DISS/DST	07/08/2016	Notify Karyn Knoll, DISS/DST, of completion.
3. Implement the new CATLST.txt file on all EMWIN GOES-N transmit servers.	G. Banks – DISS/DST	07/08/2016	Notify Karyn Knoll, DISS/DST, of completion.
4. Provide a copy of the new EMWIN CATLST.txt file to the EMWIN GOES-R Development Team.	G. Banks – DISS/DST	07/08/2016	Notify Karyn Knoll, DISS/DST, of completion.
5. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	07/08/2016	Notify Karyn Knoll, DISS/DST, of completion.
6. Notify Program Manager that task is complete.	K. Knoll – DISS/DST	07/08/2016	Email PM a notification of completion