

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0141		04/03/2017

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DST Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 04/03/17
8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)				9. ORD IDENTIFIER
10. TITLE OF CHANGE RECORD RC: Assign Priority for EMWIN Baseline Products				
11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP		12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA		
13. SITES AFFECTED EMWIN				
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM This is a RECORD RC to document and assign priorities to EMWIN products that were ADDED from previous RCs (ISCS-0039, 0040, 0043, 0088B, & 0135). Unless a priority is assigned to the product it will not be transmitted by the EMWIN servers.				
15. KNOWN OR PROPOSED SOLUTION Modify the AWDS.tbl file as described in Appendix A.				
16. ALTERNATE SOLUTIONS n/a				
17. REQUIRED CHANGE DATE 04/07/17	18. RATIONALE FOR REQUIRED CHANGE DATE Submitter is already transmitting products Early implementation is authorized.		19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY	
DRG/CCB/PMC/CMB DECISION				
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>	
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED April 3, 2017	
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED				
22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE	

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0141		04/03/2017

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	04/07/17	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN AWDS.tbl baseline per Appendix A	D. Fletcher – DISS/DST	04/07/17	Notify Karyn Knoll, DISS/DST, of completion.
3. Modify the EMWIN AWDS.tbl file per Appendix A.	G. Banks – DISS/DST	04/07/17	Notify Karyn Knoll, DISS/DST, of completion.
4. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	04/07/17	Notify Karyn Knoll, DISS/DST, of completion.
5. Notify Program Manager that the task is complete.	K. Knoll – DISS/DST	04/07/17	Email PM a notification of completion

