

**NWS REQUEST FOR CHANGE
FORM**

1. WSH TRACKING NUMBER

1A. REV LEVEL

2. DATE RECEIVED

ISCS 0142
Ref: DRG/AWIPS RC 15407

03/20/2017

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note Software Release Notes Other Document (Specify)_____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	04/13/17	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN product baselines per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DST	04/14/17	Notify Karyn Knoll, DISS/DST, of completion.
3. Modify the EMWIN switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	04/18/17	Notify Karyn Knoll, DISS/DST, of completion.
4. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DST	04/19/17	Notify Karyn Knoll, DISS/DST, of completion.
5. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	04/19/17	Notify Karyn Knoll, DISS/DST, of completion.
6. Notify Program Manager that the task is complete.	K. Knoll – DISS/DST	04/19/17	Email PM a notification of completion