

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0153 Rev A		8/9/2017

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DST Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 8/9/2017
------------------------------	--	---	-------------------------------------	-------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
---	-------------------

10. TITLE OF CHANGE
NHC Products Termination per SCN 17-47

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
EMWIN

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

On April 2, 2017 the NWS issued Service Change Notice (SCN) 17-44 which deleted legacy collectives/bulletins from the Washington OPMET databank as they do not meet international standards.

15. KNOWN OR PROPOSED SOLUTION

Implement the modifications to delete the products described in Part A, Data Products Supplement from the EMWIN, GIFS, and GNC-A baselines.

16. ALTERNATE SOLUTIONS

n/a

17. REQUIRED CHANGE DATE 8/11/17	18. RATIONALE FOR REQUIRED CHANGE DATE Early implementation is authorized.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
-------------------------------------	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
---	---	--	-------------------------------------	---------------------------------------	--

21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED August 9, 2017

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0153 Rev A		8/9/2017

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

- Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	8/10/2017	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN product baseline per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DST	8/10/2017	Notify Karyn Knoll, DISS/DST, of completion.
3. Modify the EMWIN switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	8/10/2017	Notify Karyn Knoll, DISS/DST, of completion
4. Modify the EMWIN AWDS.tbl files per Appendix A.	D. Fletcher – DISS/DST	8/10/2017	Notify Karyn Knoll, DISS/DST, of completion.
5. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DST	8/11/2017	Notify Karyn Knoll, DISS/DST, of completion.
6. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	8/11/2017	Notify Karyn Knoll, DISS/DST, of completion.
7. Notify Program Manager that the task is complete.	K. Knoll – DISS/DST	8/11/2017	Email PM a notification of completion

