

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0166 Ref: DRG/AWIPS RC-15880		03/22/2018

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ARH	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Karyn Knoll Routing Code: W/DISS/DST Phone: 301-427-9704	6. ORIGINATOR TRACKING NUMBER ARH-233	7. DATE SUBMITTED 04/10/2018
-----------------------------	--	---	--	---------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
---	-------------------

10. TITLE OF CHANGE
Termination of Regional Weather Summary product for Alaska (RWSAK) - EMWIN

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
EMWIN

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
Modify the EMWIN baseline and switching directory in response to DRG RC-15880, which terminated the Regional Weather Summary (RWS) for Alaska (AK).

15. KNOWN OR PROPOSED SOLUTION
Delete the product described in Part A, Data Products Supplement, from the EMWIN product baseline and the switching directory.
No modification to the CATLST.txt or AWDS.tbl file is required.

16. ALTERNATE SOLUTIONS
n/a

17. REQUIRED CHANGE DATE 05/09/2018	18. RATIONALE FOR REQUIRED CHANGE DATE ISCS review/approval process delayed implementation beyond the DRG RC Required Change Date of 04/20/2018.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input checked="" type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
---	--	--

21. CCB LEVEL DECISION <input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE <i>Robert Gillespie</i>
	DATE SIGNED May 2, 2018

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
---	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0166 Ref: DRG/AWIPS RC-15880		03/22/2018

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify)_____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	05/07/2018	Notify Karyn Knoll, DISS/DST, of completion.
2. Modify the EMWIN product baseline per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DST	05/07/2018	Notify Karyn Knoll, DISS/DST, of completion.
3. Modify the EMWIN switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	05/08/2018	Notify Karyn Knoll, DISS/DST, of completion.
4. Verify the product has been modified in EMWIN.	D. Fletcher – DISS/DST	05/08/2018	Notify Karyn Knoll, DISS/DST, of completion.
5. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	05/08/2018	Notify Karyn Knoll, DISS/DST, of completion.
6. Notify Program Manager that the task is complete.	K. Knoll – DISS/DST	05/09/2018	Email PM a notification of completion