

<b>NWS REQUEST FOR CHANGE FORM</b>	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	<b>ISCS 0184</b>		November 7, 2018

### PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE  WSH	4. SUBMITTING AUTHORITY  Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL  Name: Donald Fletcher Routing Code: W/DISS/DST Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER  NA	7. DATE SUBMITTED  November 7, 2018
---------------------------------	--	---	---	---

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input checked="" type="checkbox"/> OTHER (specify) AWDS table correction	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE  
Restore FZUS61KCLE to AWDS table (QA)

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED  
EMWIN

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM  
  
Since removing the AWDS table entry **FZUS61KCLE,RtPri2GLFCLEUS.TXT** when the product FZUS61-KCLE-MAWCLE was removed from the EMWIN baseline, it has been discovered that it was also used for the product FZUS61-KCLE-GLFLE which is still in the EMWIN baseline.

15. KNOWN OR PROPOSED SOLUTION  
  
Implement changes to EMWIN per Part A and Attachment A.

16. ALTERNATE SOLUTIONS  
  
n/a

17. REQUIRED CHANGE DATE  11/16/2018	18. RATIONALE FOR REQUIRED CHANGE DATE  Early implementation is authorized.	19. PRIORITY <input type="checkbox"/> ROUTINE <input checked="" type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

**DRG/CCB/PMC/CMB DECISION**

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
---	---	--

21. CCB LEVEL DECISION  <input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED  <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE  <i>Robert Gillespie</i>
	DATE SIGNED  November 9, 2018

**FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED**

22. PMC OR NWS CMB DECISION  <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
---	----------------



<b>NWS REQUEST FOR CHANGE FORM</b>	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	<b>ISCS 0184</b>		November 7, 2018

**PART C - CHANGE AND IMPLEMENTATION ACTIVITIES**

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note     
 Software Release Notes     
 Other Document (Specify) \_\_\_\_\_

**ADDITIONAL IMPLEMENTATION INSTRUCTIONS**

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	11/13/2018	Notify Don Fletcher, DISS/DST, of completion.
2. Modify the AWDS.tbl baseline per Appendix A.	D. Fletcher – DISS/DST	11/13/2018	Notify Don Fletcher, DISS/DST, of completion.
3. Modify the AWDS.tbl file per Appendix A.	G. Banks – DISS/DST	11/13/2018	Notify Don Fletcher, DISS/DST, of completion.
4. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	11/16/2018	Notify Don Fletcher, DISS/DST, of completion.
5. Notify the EMWIN Program Manager that the task is complete.	D. Fletcher – DISS/DST	11/16/2018	Email EMWIN PM and NWS DRG a notification of completion

