

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0189 Ref: DRG 16074		04/09/2019

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE CRH	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DST Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DST Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 04.09.2019
---------------------------------	--	---	---	-------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
Add WFO Louisville (KLMK) Kentucky State AIR QUALITY ADVISORY product (AQAKY) - EMWIN

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
EMWIN

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

The addition of the new product identifier will enable the information contained therein to be disseminated faster with only one office (NWS Louisville) involved in coordination with the State of Kentucky and product creation/dissemination as the state liaison office. Currently, this product must be coordinated with the five offices serving Kentucky and each WFO must create/disseminate this product.

15. KNOWN OR PROPOSED SOLUTION

Implement the modifications to Add the product described in Part A, Data Products Supplement, to the EMWIN baseline.

16. ALTERNATE SOLUTIONS

n/a

17. REQUIRED CHANGE DATE 04/22/2019	18. RATIONALE FOR REQUIRED CHANGE DATE Submitter will begin transmitting products on 11/01/2018 Early implementation is authorized.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input checked="" type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
---	--	--

21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE <p style="text-align: center;">/s/ Robert Gillespie</p> DATE SIGNED <p style="text-align: center;">April 15, 2018</p>
------------------------	--	---

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0189 Ref: DRG 16074		04/09/2019

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify)_____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

5. RESPONSIBLE PERSON AND OFFICE

6. REQUIRED COMPLETION DATE

7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION

1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	04/17/19	Notify Don Fletcher, DISS/DST, of completion.
2. Modify the EMWIN product baseline per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DST	04/17/19	Notify Don Fletcher, DISS/DST, of completion.
3. Modify the EMWIN switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	04/17/19	Notify Don Fletcher, DISS/DST, of completion.
4. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DST	04/19/19	Notify Don Fletcher, DISS/DST, of completion.
5. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DST	04/22/19	Notify Don Fletcher, DISS/DST, of completion.
6. Notify the EMWIN Program Manager and the NWS DRG < drqcm@noaa.gov > that the task is complete.	D. Fletcher – DISS/DST	04/22/19	Email EMWIN PM and NWS DRG a notification of completion