

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0192		09/11/2019

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DSB Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DSB Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 09.11.2019
----------------------------------	--	---	---	-------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
XML and Surface Observing System Coded Product Elimination - EMWIN

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
EMWIN

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

There are XML formatted products and automated surface observing system coded products that should not be on the EMWIN broadcast. These products were identified as a result of a recent DSB QA review of the EMWIN Baseline.

15. KNOWN OR PROPOSED SOLUTION

Implement the modifications to Delete the products as described in Part A, Data Products Supplement, from the EMWIN baseline.

16. ALTERNATE SOLUTIONS

n/a

17. REQUIRED CHANGE DATE 09/20/2019	18. RATIONALE FOR REQUIRED CHANGE DATE Early implementation is authorized.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
---	---	--	-------------------------------------	---------------------------------------	--

21. CCB LEVEL DECISION <input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE /s/ Robert Gillespie
	DATE SIGNED September 12, 2019

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0192		09/11/2019

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DSB	09/17/19	Notify Don Fletcher, DISS/DSB, of completion.
2. Modify the EMWIN product baseline per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DSB	09/17/19	Notify Don Fletcher, DISS/DSB, of completion.
3. Modify the EMWIN switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	09/17/19	Notify Don Fletcher, DISS/DSB, of completion.
4. Modify the EMWIN CATLST.txt and AWDS.tbl files per Appendix A.	G. Banks – DISS/DSB	09/18/19	Notify Don Fletcher, DISS/DSB, of completion.
5. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DSB	09/19/19	Notify Don Fletcher, DISS/DSB, of completion.
6. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DSB	09/20/19	Notify Don Fletcher, DISS/DSB, of completion.
7. Notify the EMWIN Program Manager that the task is complete.	D. Fletcher – DISS/DSB	09/20/19	Email EMWIN PM and NWS DRG a notification of completion

