## NWS REQUEST FOR CHANGE **FORM**

1. WSH TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED

**ISCS 0200** Ref: DRG 16885R1 12/16/2019

PART A - COVER SHEET									
This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).									
3. ORIGINATOR OFFICE			5. COGNIZA	NT TECHNICAL		6. ORIGINATOR T	RACKING	7. DATE S	UBMITTED
SRH OSD/ ISCS	Name: Robert O Routing Code: \ Phone: 301-427	N/DISS/DST	Name: Dona	lld Fletcher e: W/DISS/DST		SRH 1032		December	16, 2019
8. SYSTEMS AFF	ECTED BY CHA	ANGE	_					9. ORD ID	ENTIFIER
ASOS	AWIPS	CSS	Α _	CRS		DATA PRODUCTS	;		
EMWIN	NEXRA	.D RRS		OTHER (sp	ecify)				
10. TITLE OF CHA		d Products for WFO	Iacksonville F	I. (KIAX) in NWS	Southern	Region			
Creation of Additional Climate Based Products for WFO Jacksonville, FL (KJAX) in NWS Southern Region									
11. CATEGORY OF CHANGE    12. TYPE OF CHANGE   12. TYPE OF CHANGE   SOFTWARE   DATA								DATA	
13. SITES AFFECTED EMWIN - WFO Jacksonville, FL (JAX)									
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM  The place listed W/O would like to add the following are dusts to their routine are dusts and corriege for select legations within their County Worning Area (CWA)									
The above listed WFO would like to add the following products to their routine products and services for select locations within their County Warning Area (CWA).									
-Daily Climatological Report (CLI)Monthly Climatological Report (CLM).									
-Record Event Report (RER). Location for which these new products will be issued: Jacksonville Executive Airport at Craig (KCRG)									
15. KNOWN OR PROPOSED SOLUTION									
Implement the modifications to Add the product described in Part A, Data Products Supplement, to the EMWIN baseline. All AWIPS Category Codes in Block 14 are in the current EMWIN CATLIST baseline.									
16. ALTERNATE SOLUTIONS									
None									
17. REQUIRED	18. RATIO	NALE FOR REQUIF	RED CHANGE	DATE		19. PRIORITY			
CHANGE DATE Friday, December 20, 20		will begin transmittin		01/02/20.		ROUTINE	URGEN	IT	EMERGENCY
December 20, 2019 Early implementation is authorized.  DRG/CCB/PMC/CMB DECISION									
20. DECISION AL AND IMPACT LEV		PMC or NWS		CCB LEVE ONLY	ĒL	FAST TRACK	MAJOR CHANG		MINOR CHANGE
21. CCB LEVEL D	ECISION					SIGNATURE	_		
		APPROVED		DISAPPROVED		Robert Gillespie /s/			
RECOMME APPROVA			REFERRED TO OSIP		December 17,2019				
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED									
22. PMC OR NWS	S CMB					SIGNATURE/DATE	<u> </u>		
DECISION		APPROVED		DISAPPRO	OVED				

## NWS REQUEST FOR CHANGE FORM

ISCS 0200 Ref: DRG 16885R1

1. WSH TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED

12/16/2019

PART A - DATA PRODUCTS SUPPLEMENT								
This information is required for Data Products submissions.								
3. INTERNAL NWS USE ONLY 4. PRODUCT SOURCE 5. AWIPS DATA TYPE YES NO								
6A. NOTIFICATION 6B. CHANGE NOTICE		NUMBER			6C. ISSUE DATE	6D. TEST DATE	6E. IMPLEMENT DATE	
AWIPS/SBN 16885 Rev 1		16885 Rev 1				Dec. 16, 2019		January 02, 2020
EMWIN		16885 Rev 1				Dec. 16, 2019		January 02, 2020
NWWS		16885 Rev 1				Dec. 16, 2019		January 02, 2020
7. NODE	8. AWIPS ID	9. WMO HEADER	10. ADD	11.	12. CHAR	13.	14. NWSTG DISTR	
ID	NNNXXX	9. WINO FILADER	REV DEL	SEAS Y/N	PER MSG	FREQUENCY	14. IWOTO DIOTIC	
MIA	CLICRG	CDUS42 KJAX	1	N	5000	3x daily	Line 009 : EMWIN	
MIA	CLMCRG	CXUS52 KJAX		N	5000	Monthly	Line 009 : EMWIN	
MIA	RERCRG	SXUS72 KJAX		N	5000	As Needed	Line 009 : EMWIN	
					1			
					<del> </del>			
								· · · · · · · · · · · · · · · · · · ·
							1	
		1	1	1	<del> </del>			

## NWS REQUEST FOR CHANGE FORM

ISCS 0200 Ref: DRG 16885R1

1. WSH TRACKING NUMBER | 1A. REV LEVEL | 2. DATE RECEIVED

12/16/2019

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES							
Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.							
3. IMPLEMENTATION DOCUMENTS REQUIRED							
Engineering Modification Note Software Release Notes Other Document (Specify)							
ADDITIONAL IMPLEMENTATION INSTRUCTIONS							
4.IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION				
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DST	12/18/19	Notify Don Fletcher, DISS/DST, of completion.				
Modify the EMWIN product baseline per description in Part A – Data     Products Supplement.	D. Fletcher – DISS/DST	12/18/19	Notify Don Fletcher, DISS/DST, of completion.				
Modify the EMWIN switching directory per description in Part A – Data     Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	12/19/19	Notify Don Fletcher, DISS/DST, of completion.				
4. Verify the products have been modified in EMWIN.	D. Fletcher – DISS/DST	12/20/19	Notify Don Fletcher, DISS/DST, of completion.				
<ol><li>Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.</li></ol>	G. Banks – DISS/DST	12/20/19	Notify Don Fletcher, DISS/DST, of completion.				
Notify the EMWIN Program Manager and the NWS DRG <a href="mailto:drgcm@noaa.gov">drgcm@noaa.gov</a> > that the task is complete.	D. Fletcher – DISS/DST	12/20/19	Email EMWIN PM and NWS DRG a notification of completion				