

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0222		12/02/21

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE DSB	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DSB Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DSB Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER	7. DATE SUBMITTED 12.02.2021
---------------------------------	--	---	-------------------------------	-------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input type="checkbox"/> DATA PRODUCTS <input checked="" type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
Delete invalid FTCA products (KWBC)

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
All

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

During the monthly audit it was discovered that two products in the EMWIN baseline had been removed from the NCEP switching directory. Further examination revealed that these products were invalid and should be removed from the EMWIN baseline.

15. KNOWN OR PROPOSED SOLUTION

Implement the modifications to Delete the products from NWSTG EMWIN Line 009, as described in Part A - Data Products Supplement, and from the eEMWIN AWDS.tbl file as described in Appendix A.
 * - Modifications to the operational EMWIN service at NCO will be applied in the next EMWIN software release; date: TBD.

16. ALTERNATE SOLUTIONS
n/a

17. REQUIRED CHANGE DATE 12/17/21 *	18. RATIONALE FOR REQUIRED CHANGE DATE Changes due December 17, 2021 * Early implementation is authorized.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--	--	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input checked="" type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK <input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP
SIGNATURE Robert Gillespie /s/	
DATE SIGNED December 2, 2021	

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	--	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0222		12/02/21

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify)_____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DSB	12/13/21	Notify Don Fletcher, DISS/DSB, of completion.
2. Modify the EMWIN switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/ PMB	12/15/21	Notify Don Fletcher, DISS/DSB, of completion.
3. Modify the EMWIN product baseline per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DSB		
4. Modify the EMWIN Text Product Catalog per the description of products listed in Appendix A.	G. Banks – DISS/DSB	12/15/21	Notify Don Fletcher, DISS/DSB, of completion.
5. Delete the products listed in Appendix A from the operational EMWIN dissemination service.	C. Klemmer - NCO EMWIN Tier 2	TBD	Notify Don Fletcher, DISS/DST, of completion.
6. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DSB	12/17/21	Notify Don Fletcher, DISS/DSB, of completion.
7. Notify the ISCS/EMWIN Program Manager and the NWS DRG < drqcm@noaa.gov > that the task is complete.	D. Fletcher – DISS/DSB	12/17/21	Email EMWIN PM and NWS DRG a notification of completion

