

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0224		1/20/22

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Robert Gillespie Routing Code: W/DISS/DSB Phone: 301-427-9693	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Donald Fletcher Routing Code: W/DISS/DSB Phone: 301-427-9680	6. ORIGINATOR TRACKING NUMBER ISCS-220120	7. DATE SUBMITTED 01.20.2022
----------------------------------	--	---	--	-------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
Delete invalid tropical cyclone warning products

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
EMWIN, GIFS, GNC-A

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
Tropical cyclone products focusing on US land mass/customers are delivered with an AWIPS ID... products without the AWIPS ID are not being delivered.

15. KNOWN OR PROPOSED SOLUTION
Implement the modifications to delete the invalid tropical cyclone products as described in Part A, Data Products Supplement.

16. ALTERNATE SOLUTIONS
n/a

17. REQUIRED CHANGE DATE 02/04/22	18. RATIONALE FOR REQUIRED CHANGE DATE Changes due February 4, 2022 Early implementation is authorized.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--------------------------------------	---	--

DRG/CCB/PMC/CMB DECISION

20. DECISION AUTHORITY AND IMPACT LEVEL <input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED <input checked="" type="checkbox"/> CCB LEVEL ONLY <input type="checkbox"/> FAST TRACK <input type="checkbox"/> MAJOR CHANGE <input checked="" type="checkbox"/> MINOR CHANGE	21. CCB LEVEL DECISION <input checked="" type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> RECOMMEND APPROVAL <input type="checkbox"/> REFERRED TO OSIP	SIGNATURE Robert Gillespie /s/ DATE SIGNED January 25, 2022
--	--	---

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
---	----------------

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0224		1/20/22

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify)_____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	G. Banks – DISS/DSB	01/28/22	Notify Don Fletcher, DISS/DSB, of completion.
2. Modify the EMWIN / GIFS / GNC-A product baselines per description in Part A – Data Products Supplement.	D. Fletcher – DISS/DSB	01/28/22	Notify Don Fletcher, DISS/DSB, of completion.
3. Modify the EMWIN / GNC-A switching directories per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – NCEP/CO/PMB	02/01/22	Notify Don Fletcher, DISS/DSB, of completion.
4. Modify the GIFS Folder assignment per description in Part A – Data Products Supplement.	G. Banks – DISS/DSB	02/02/22	Notify Don Fletcher, DISS/DSB, of completion.
5. Verify the products have been modified in EMWIN / GNC-A/GIFS Switching Directory.	D. Fletcher – DISS/DSB	02/03/22	Notify Don Fletcher, DISS/DSB, of completion.
6. Verify the products have been modified in the GIFS Text Product Registry.	D. Fletcher – DISS/DSB	02/03/22	Notify Don Fletcher, DISS/DSB, of completion.
7. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	G. Banks – DISS/DSB	02/03/22	Notify Don Fletcher, DISS/DSB, of completion.
8. Notify the ISCS Program Manager that the task is complete.	D. Fletcher – DISS/DSB	02/04/22	Email ISCS PM a notification of completion.
9. Notify the EMWIN Program Manager that the task is complete.	D. Fletcher – DISS/DSB	02/04/22	Email EMWIN PM a notification of completion