

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0257		05/06/2024

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE Servicio Meteorologico Nacional de Mexico (MXBA)	4. SUBMITTING AUTHORITY Name: Craig Hodan Routing Code: W/DISS/DSB Phone: 301-427-9678	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Norma Tepoz Ortega Routing Code: Phone: 52 55-2636-4600 x 3463	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 08.26.2024
8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input checked="" type="checkbox"/> OTHER (specify) GNC-A and GIFS				9. ORD IDENTIFIER
10. TITLE OF CHANGE Mexico begins the international dissemination of the following BUFR messages: CLIMAT TEMP AND DAILY CLIMAT.				
11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP		12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA		
13. SITES AFFECTED GIFS and GNC-A				
14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM In response to WMO circular with Ref.: 20824/2018/CLW/CLPA/DMA/BUFR307074_1 dated July 31, 2018.				
15. KNOWN OR PROPOSED SOLUTION Implement the modifications to Add the products described in Part A, Data Products Supplement, to the GIFS and GNC-A baselines.				
16. ALTERNATE SOLUTIONS n/a				
17. REQUIRED CHANGE DATE 09/06/2024	18. RATIONALE FOR REQUIRED CHANGE DATE Submitter will begin transmitting products on 09/06/2024 Early implementation is authorized.		19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY	
DRG/CCB/PMC/CMB DECISION				
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE <input type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE HODAN.CRAIG.S.1229150703 <small>Digitally signed by HODAN.CRAIG.S.1229150703 Date: 2024.08.30 15:00:17 -0400</small>	
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED August 30, 2024	
FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED				
22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE	

NWS REQUEST FOR CHANGE FORM	1. WSH TRACKING NUMBER	1A. REV LEVEL	2. DATE RECEIVED
	ISCS 0257		05/06/2024

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

Engineering Modification Note
 Software Release Notes
 Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED	5. RESPONSIBLE PERSON AND OFFICE	6. REQUIRED COMPLETION DATE	7. DOCUMENT OR ACTION REQUIRED TO VERIFY COMPLETION
1. Post this RC on the ISCS DRG web page.	M.Almufadhl – DISS/DSB	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
2. Modify the GIFS / GNC-A product baselines per description in Part A – Data Products Supplement.	D.Fletcher – DISS/DSB	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
3. Modify the GNC-A switching directories per description in Part A – Data Products Supplement.	nco.idp.dataflow@noaa.gov	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
4. Modify the GIFS switching directory line 981 (QA testing) per description in Part A – Data Products Supplement.	nco.idp.dataflow@noaa.gov	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
5. Modify the GIFS switching directory line 980 (OPS) per description in Part A – Data Products Supplement.	nco.idp.dataflow@noaa.gov	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
6. Modify the GIFS Folders (Provided Products Index) assignments per description in Part A – Data Products Supplement..	nco.idp.dataflow@noaa.gov	09/05/24	Notify M. Almufadhl, DISS/DSB, of completion.
7. Verify the products have been modified in the GIFS Folders (Provided Products Index).	M. Almufadhl – DISS/DSB	09/06/24	Notify M. Almufadhl, DISS/DSB, of completion.
8. Verify the products have been modified in GNC-A/GIFS Switching Directory.	M.Almufadhl – DISS/DSB	09/06/24	Notify M. Almufadhl, DISS/DSB, of completion.
9. Notify end users and workstations vendors of product changes under the "Notifications" section on the ISCS Homepage.	M.Almufadhl – DISS/DSB	09/06/24	Notify M. Almufadhl, DISS/DSB, of completion.
10. Notify the ISCS Program Manager and the NWS DRG < drpcm@noaa.gov > that the task is complete. (NOTE: NWS DRG is notified ONLY if the RC was created in response to a DRG RC)	M.Almufadhl – DISS/DSB	09/06/24	Email ISCS PM a notification of completion and NWS DRG a notification of completion