

**STATUS OF BUFR MIGRATION IN  
NORTH, CENTRAL AMERICA AND THE CARIBBEAN**

Current as of: 9 July 2015

Provide Status Updates and Corrections to:

Mr. Glendell De Souza  
Science and Technology officer  
Caribbean Meteorological Organization  
P.O. Box 461,  
Port of Spain, Trinidad  
Tel: + 868 622 4711  
Fax: + 868 622 0277  
Email: GDe\_Souza@cmo.org.tt

<b>RA IV Members</b>		
<b>Country</b>	<b>Status</b>	<b>Comments</b>
Antigua and Barbuda	Migrated SYNOP transmission should start by end of July	
Bahamas	No Information available	
Barbados	Migrated SYNOP, TEMP and CLIMAT	
Belize	No Information available	
British Caribbean Territories	Migrated SYNOP	
Canada		
Colombia	Implementation started for SYNOP and CLIMAT	
Costa Rica	Completed migration	
Cuba	In progress 86% completed	
Curaçao and Sint Maarten	Implementation started in Sint Maarten, No information for Curacao	
Dominica	Migrated SYNOP	
Dominican Republic	Migrated SYNOP	
El Salvador	In progress 91% completed	
Guatemala	In progress 73% completed	
Haiti	No Information available	
Honduras	In progress 73% completed	
Jamaica	Migrated SYNOP	
Mexico	Completed migration	
Nicaragua	In progress 59% completed	
Panama	In progress 86% completed	
Saint Lucia	Migrated SYNOP	
Trinidad and Tobago	Migrated SYNOP	
United States of America	No Information available	
Venezuela	No Information available	

<b>Countries which are not RA IV Members</b>		
<b>Country</b>	<b>Status</b>	<b>Comments</b>
Grenada	Implementation not started	
Guyana	Migrated SYNOP	
St. Kitts/Nevis	Implementation not started	
St. Vincent and the Grenadines	Implementation not started	

**Note:** TEMP migration in Bahamas, Belize, Cayman Islands (BCT), Curacao and Sint Maarten, Dominican Republic, Jamaica and Trinidad and Tobago are will only occur with the changes to hardware and software according to a schedule which is to be determined.