

STATUS REPORT – March-May 2008

Rax Problems

NERFC had hardware problems. And as noted in recent rfcawips listserver message MARFC has had problems again too as well.

OSIP Project: RFC Archive Server Technology Refresh Initiative

Stage 2 documents have been completed and the review and GATE 2 meetings will be in early June.

Although not in stage 3 yet, work has started on drafting the survey the IWT will be sending out as first step in the stage 3 effort.

form-fit-function hardware replacement

The OAT for the “f-f-f” has been completed and the new hardware has been shipped to the other RFCs. It will be installed over June and July. Hopefully all the hardware problems RFCs have been having for the past several months will go away.

New to the Web

Build ob8.3 user documentation is now available. It can be found at:

http://www.nws.noaa.gov/oh/rfcdev/projects/rfcRAX_db83_docs.htm

There are still a few updates that need to be made, but for the most part it is complete.

.