

STATUS REPORT - October 2006

Move to PostgreSQL, Build OB7.2

Currently some of the team is working on long overdue database column data dictionary (column look-up table). A data dictionary was one of the original requirements specified back in August 2001 (section 7.0, item DO-3).

Transition of OHD Archive Scripts

Juliann Meyer is still working with Donna Page to get this script integrated into the RAX baseline.