FY06 AHPS Work Plan Development Schedule

Dates	Activity	Responsible Party
Apr. 1	AGM for FY06 AHPS	NHPM
Apr. 4	APP draft 2 due: addresses comments from HICs, ARC, OHD, OCWWS/HSD	OCWWS/HSD Mary Mullusky
Apr. 11	ARC meeting: confirm APP draft 2 final	ARC
Apr. 25 – June 24	Form theme teams, develop FY06 work plan proposals	APC/ThemeTeams/Program Areas
June 27 - July 15	Develop budget allocations	APC
July 18 – July 29	Review/approval/appeal	ARC to NHPM
Aug 1 – Aug. 12	Budget allocations to Theme Teams for work plan revisions. Teams report Aug. 12.	_
Aug 15 – 19	Review, adjust plans. APC delivers adjusted plan Aug. 19	APC
Sept 7	ARC meeting (virtual): review recommendations for FY06 AHPS plans – Final Appeals	ARC
Sept. 30	NHPM delivers initial work plan	NHPM

AGM – Annual Guidance Memorandum

APC – AHPS Program Coordinator – Donna Page

APP – AHPS Program Plan

ARC – AHPS Review Committee

NHPM - NOAA's Hydrology Program Manager - Gary Carter