1. WSH TRACKING NUMBER |1A. REV LEVEL |2. DATE RECEIVED

NWS REQUEST FOR CHANGE

EFORM ISCS-0004 A

4/20/07

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required

change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the
NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR

OFFICE

4. SUBMITTING AUTHORITY

Name: Robert Gillespie
Routing Code: W/OPS17
Phone: 301-713-9478 x140

5. COGNIZANT TECHNICAL
INDIVIDUAL

Name: Patrick Gillis

Routing Code: W/OPS17
Phone: 301-713-1743 x104

6. ORIGINATOR TRACKING
NUMBER

N/A

7. DATE SUBMITTED

4/20/07

9. ORD IDENTIFIER

8. SYSTEMS AFFECTED BY CHANGE
O oessa [

[] asos [ ] Awps
[ ] Rrs X

CRS

[]

OTHER (specify) ISCS

DATA PRODUCTS

[[] emwin [ ] NEXRAD
Caribbean Meteorological Organization Radar Data Application

10. TITLE OF CHANGE
11. CATEGORY OF CHANGE 12. TYPE OF CHANGE
[] pecP [ ] EcP

X RC HARDWARE DATA

[ ] DOCUMENTATION ONLY

[]

[[] soFtware X

13. SITES AFFECTED
All ISCS sites

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM

The Caribbean Meteorological Organization, in cooperation with World Meteorological Organization (WMO) and NOAA/NWS, have a requirement for the
transmission of Doppler RADAR image data (in BUFR format) from selected sites in the Caribbean to a composite (mosaic) concentrator located in
Martinique, and dissemination of the BUFR format RADAR mosaic data product to Member Countries of WMO Region-1V.

15. KNOWN OR PROPOSED SOLUTION

ADD - Caribbean RADAR BUFR products and RADAR mosaic BUFR product into ISCS database by adding WMO Header Information, and making the
BUFR products available on the ISCS broadcast for ISCS sites in WMO Region-IV.

Individual SITE scans in BUFR from 13 planned locations will be uplinked via ISCS. A BUFR encoded RADAR mosaic will be uplinked by Martinique. This will
happen four times per hour. Individual scans will have a max size of 40KB and the mosaic will have a max size of 400KB. The first year there will be 4
individual sites with build out occurring over the next two years.

Backup communications will be provided via Internet and GTS RMTN links.

Testing will occur in the August 2007 time frame.

16. ALTERNATE SOLUTIONS

Use of the Internet and/or Global Telecommunications System (GTS) for collection of the Doppler RADAR BUFR products, Doppler RADAR mosaic BUFR
product, and dissemination of the BUFR format RADAR mosaic to Member Countries of WMO Region-IV.

17. REQUIRED 18. RATIONALE FOR REQUIRED CHANGE DATE 19. PRIORITY
CHANGE DATE Want to have in place prior to most active part of hurricane season to
support warning and to validate product sizing. X ROUTINE [ | URGENT [ ] EMERGENCY
01 September 2007
DRG/CCB/PMC/CMB DECISION
20. DECISION AUTHORITY
AND IMPACT LEVEL |:| PMC or NWS CMB CCB LEVEL FAST MAJOR MINOR
DECISION REQUIRED ONLY TRACK CHANGE CHANGE
21. CCB LEVEL DECISION SIGNATURE
X APPROVED [ ] pisaPPROVED /s Robert J. Gillespie
I:' RECOMMEND REFERRED DATE _S|GNED
APPROVAL TO OSIP 20 April 2007

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB
DECISION

SIGNATURE/DATE
APPROVED

[

[ ] pisaPPROVED
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1. WSH TRACKING NUMBER [1A. REV LEVEL | 2. DATE RECEIVED
NWS REQUEST FOR CHANGE
FORM ISCS-0004 A 4/20/07

PART A - DATA PRODUCTS SUPPLEMENT

This information is required for Data Products submissions.

3. INTERNAL NWS USE ONLY 4. PRODUCT SOURCE 5.ISCS DATA TYPE
X YES NO o .
|:| See countries in block 8 on this page. RADAR
6A. NOTIFICATION 6B. CHANGE NOTICE NUMBER 6C. ISSUE 6D. TEST DATE 6E. IMPLEMENT
DATE DATE
AWIPS
EMWIN
NWWS
ISCS August 2007* 01 September 2007*
7. NODE | 8. AWIPS ID 9. WMO HEADER 10. ADD | 11. 12. CHAR 13. 14. NWSTG DISTR
ID NNNXXX REV SEAS | PER MSG FREQUENCY
DEL Y/N
TBPB Barbados PAHM44TBPB ADD* N TBD As Req'd ISCS/RMTN
MzBZ Belize PAHM44MZBZ ADD* N TBD As Req'd ISCS/RMTN
MDSD Dom. Rep. PAHM44MDSD ADD* N TBD As Req'd ISCS/RMTN
SOCA Fr. Guiana PAHM44SOCA ADD* N TBD As Req'd ISCS/RMTN
SYCJ Guyana PAHM44SYCJ ADD* N TBD As Req'd ISCS/RMTN
MKJP Jamaica PAHM44MKJP ADD* N TBD As Req'd ISCS/RMTN
TFFF Martinique PAHM44TFFF ADD* N TBD As Req'd ISCS/RMTN (Radar Bufr)
PAHM22TFFF ISCS/RMTN (Mosaic Bufr)
PAMR21TFFF ISCS/RMTN (Mosaic Test Bufr)
TTPP Trinidad-Tobago PAHM44TTPP ADD* N TBD As Req'd ISCS/RMTN
TFFR Guadeloupe PAHM44TFFR ADD* N TBD As Req'd ISCS/RMTN
TBPB Barbados PAHM44TBPB ADD* N TBD As Req'd ISCS/RMTN
MzZBZ Belize PAHM44MZBZ ADD* N TBD As Req'd ISCS/RMTN
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NWS REQUEST FOR CHANGE
FORM

1. WSH TRACKING NUMBER

ISCS-0004

1A. REV LEVEL |2. DATE RECEIVED

A 4/20/07

PART A - DATA PRODUCTS SUPPLEMENT

This information is required for Data Products submissions.

7. NODE
ID

8. AWIPS ID 9. WMO HEADER 10. ADD | 11.
NNNXXX REV SEAS
DEL YIN

12. CHAR 13.
PER MSG FREQUENCY

14. NWSTG DISTR

NWSRC Form 1001 (Rev C, 4/1/2005)

Part A - Page 2 Extension (Data Products Supplement)




NWS REQUEST FOR CHANGE
FORM

1. WSH TRACKING NUMBER

ISCS-0004

1A. REV LEVEL

A

2. DATE RECEIVED

4/20/07

PART B - FUNDING AND SUPPORT ACTIVITIES

All RC/ECP submissions must also address the following information. Attach extra pages if necessary, referencing each applicable subject.

FUNDING INFORMATION SOURCE OF COST DATA
FUNDING
3A. DEVELOPMENT COSTS 3B. 3C.
$
4A. OPERATIONAL TEST AND EVALUATION COSTS 4B. 4c.
$
5A. PRODUCTION COSTS 5B. 5C.
$
6A. COMMUNICATIONS SERVICE/CIRCUITS COSTS 6B. 6C.
$
7A. IMPLEMENTATION SUPPORT COSTS 7B. 7C.
$
8A. LIFE CYCLE SUPPORT COSTS 8B. 8C.
$
9A. CCB COST EVALUATION 9B. TOTAL COST
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ $
(SPECIFY)

SUPPORTING INFORMATION AND SCHEDULES

10.

DEVELOPMENT STATUS/SCHEDULE

11. PROCUREMENT STATUS/ SCHEDULE

12.

IMPLEMENTATION/RETROFIT STATUS/SCHEDULE

13. FACILITY INFORMATION

14.

COMMUNICATIONS RESOURCES TO BE INSTALLED

15. COMMUNICATIONS RESOURCES TO BE REMOVED

16.

REQUIRED CLEARANCES, WAIVERS, AND LICENSES

17. COORDINATION OF CHANGE WITH OTHER CHANGES

18.

PHYSICAL ITEMS AND DOCUMENTS AFFECTED

19. STAFF RESOURCE IMPACTS

20.

LOGISTICS IMPACTS

21. OPERATIONAL IMPACTS

22,

ADDITIONAL MAJOR CHANGE ACTIVITIES

NWSRC Form 1001 (Rev C, 4/1/2005)
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1. WSH TRACKING NUMBER |1A. REV LEVEL |2. DATE RECEIVED

NWS REQUEST FOR CHANGE
FORM ISCS-0004 A 4/20/07

PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.

PART AND SOFTWARE IDENTIFICATION

3. ITEM TYPE: 4. ITEM NAME 5. ADD 6. OLD PART OR SOFTWARE VERSION 7. NEW PART OR SOFTWARE VERSION
HARDWARE AND REFERENCE [ REMOVE | A PART NUMBER OR B. SERIAL NUMBER | A. PART NUMBER OR B. SERIAL NUMBER
SOFTWARE DESIGNATOR FA%TJIT/;\((:E SOFTWARE VERSION OR LOT SOFTWARE VERSION OR LOT

DOCUMENTATION IDENTIFICATION

8. DOCUMENT 9. DOCUMENT 10. ADD 11. OLD DOCUMENT 12. NEW DOCUMENT
TYPE TITLE REMOVE
REPLACE
MODIFY
A. IDENTIFIER B. REVISION A. IDENTIFIER B. REVISION
IDENTIFIER IDENTIFIER

NWSRC Form 1001 (Rev C, 4/1/2005) Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



1. WSH TRACKING NUMBER [1A. REV LEVEL | 2. DATE RECEIVED
NWS REQUEST FOR CHANGE
FORM ISCS-0004 A 4/20/07

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

|:| Engineering Modification Note |:| Software Release Notes |:| Other Document (Specify)
ADDITIONAL IMPLEMENTATION INSTRUCTIONS
4. IMPLEMENTATION ACTIVITY REQUIRED 5. RESPONSIBLE 6. REQUIRED | 7. DOCUMENT OR ACTION
PERSON AND OFFICE | COMPLETION | REQUIRED TO VERIFY
DATE COMPLETION
Branski/NWSTG 30 May 2007
1.  Product Definition (WMO Header)
2. ISCS Traffic Evaluation Gillespie/OPS17 30 May 2007
3. FTP Configuration BranskilNWSTG 30 May 2007
4. TestPlan Nakamine/OPS17 30 June 2007
5. Implementation of Test Phase NWS/CMO/Meteo-Fr 01 Sept 2007
6. Test Phase Completed NWS/CMO/Meteo-Fr 01 Dec 2007
7. Radar Data Application operational (If test successful) NWS/CMO/Meteo-Fr 01 Dec 2007
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