

NWS REQUEST FOR CHANGE FORM

1. WSH TRACKING NUMBER

ISCS RC 0081

1A. REV LEVEL

2. DATE RECEIVED

12/10/14

PART A - COVER SHEET

This form is in three parts. Submitters must complete unshaded blocks in Part A, and as much of Part B and C as possible. If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

3. ORIGINATOR OFFICE ISCS	4. SUBMITTING AUTHORITY Name: Walter Smith Routing Code: W/OPS31 Phone: 301-713-0864 Ext 139	5. COGNIZANT TECHNICAL INDIVIDUAL Name: Robert Gillespie Routing Code: W/OPS17 Phone: 301-713-9478 x140	6. ORIGINATOR TRACKING NUMBER NA	7. DATE SUBMITTED 12/10/2014
----------------------------------	---	--	---	-------------------------------------

8. SYSTEMS AFFECTED BY CHANGE <input type="checkbox"/> ASOS <input type="checkbox"/> AWIPS <input type="checkbox"/> CSSA <input type="checkbox"/> CRS <input checked="" type="checkbox"/> DATA PRODUCTS <input type="checkbox"/> EMWIN <input type="checkbox"/> NEXRAD <input type="checkbox"/> RRS <input type="checkbox"/> OTHER (specify)	9. ORD IDENTIFIER
--	-------------------

10. TITLE OF CHANGE
 Modify AMDAR IUAX01 MMMX Distribution - APPROVED

11. CATEGORY OF CHANGE <input checked="" type="checkbox"/> RC <input type="checkbox"/> PECP <input type="checkbox"/> ECP	12. TYPE OF CHANGE <input type="checkbox"/> DOCUMENTATION ONLY <input type="checkbox"/> HARDWARE <input type="checkbox"/> SOFTWARE <input checked="" type="checkbox"/> DATA
---	--

13. SITES AFFECTED
 GTS Internet File Service (GIFS) and OPTNET

14. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM
 The AMDAR IUAX01 MMMX BUFR product (added in RC 0081) is not to be distributed on GIFS/RMTN.

15. KNOWN OR PROPOSED SOLUTION
 Delete IUAX01 MMMX from GIFS/RMTN and add to GIFS/OPMET; delete from the GNCA satellite broadcast.

16. ALTERNATE SOLUTIONS
 n/a

17. REQUIRED CHANGE DATE 12/16/14	18. RATIONALE FOR REQUIRED CHANGE DATE Routine request.	19. PRIORITY <input checked="" type="checkbox"/> ROUTINE <input type="checkbox"/> URGENT <input type="checkbox"/> EMERGENCY
--------------------------------------	--	--

DRG/CCB/PMC/CMB DECISION					
20. DECISION AUTHORITY AND IMPACT LEVEL	<input type="checkbox"/> PMC or NWS CMB DECISION REQUIRED	<input checked="" type="checkbox"/> CCB LEVEL ONLY	<input type="checkbox"/> FAST TRACK	<input type="checkbox"/> MAJOR CHANGE	<input checked="" type="checkbox"/> MINOR CHANGE
21. CCB LEVEL DECISION	<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE <i>Robert Gillespie</i>		
	<input type="checkbox"/> RECOMMEND APPROVAL	<input type="checkbox"/> REFERRED TO OSIP	DATE SIGNED December 11, 2014		

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

22. PMC OR NWS CMB DECISION	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	SIGNATURE/DATE
-----------------------------	-----------------------------------	--------------------------------------	----------------

**NWS REQUEST FOR CHANGE
FORM**

1. WSH TRACKING NUMBER

ISCS RC 0081

1A. REV LEVEL

2. DATE RECEIVED

12/10/14

PART C - CHANGE AND IMPLEMENTATION ACTIVITIES

Submitters should propose implementation actions; WSH will assist with and supplement actions or required statements when necessary.

3. IMPLEMENTATION DOCUMENTS REQUIRED

- Engineering Modification Note Software Release Notes Other Document (Specify) _____

ADDITIONAL IMPLEMENTATION INSTRUCTIONS

4. IMPLEMENTATION ACTIVITY REQUIRED

**5. RESPONSIBLE
PERSON AND OFFICE**

**6. REQUIRED
COMPLETION
DATE**

**7. DOCUMENT OR ACTION
REQUIRED TO VERIFY
COMPLETION**

1. Post this RC on the ISCS DRG web page.	G. Banks - OPS17	12/16/2014	Notify Lino Contreras , OPS17, of completion.
2. Modify the GIFS and GNCA product baselines per description in Part A– Data Products Supplement.	D. Fletcher - OPS17	12/16/2014	Notify Lino Contreras , OPS17, of completion.
3. Modify the GNCA switching directory per description in Part A – Data Products Supplement.	R. Robinson or W. Smith – OPS 31	12/16/2014	Notify Lino Contreras , OPS17, of completion.
4. Modify the GIFS product list filters via the GIFS Products Interface	G. Banks- OPS17	12/16/2014	Notify Lino Contreras, OPS17, of completion.
5. Verify the products have been modified in GIFS	D.Fletcher-OPS17	12/16/2014	Notify Lino Contreras, OPS17, of completion
6. Verify the products have been modified in the GNCA Switching Directory	D.Fletcher-OPS17	12/16/2014	Notify Lino Contreras, OPS17, of completion
7. Notify end users and workstations vendors of product changes under the “Notifications” section on the ISCS Homepage	G. Banks – OPS17	12/16/2014	Notify Lino Contreras , OPS17, of completion.
8. Notify Program Manager that task is complete	L. Contreras – OPS17	12/16/2014	Email PM a notification of completion.